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TEST SCHEDULE FOR JEDMICS RELEASE 3.1 (9/8/00)

® PRC PROVIDE DRAFT FPT TEST LIST

e WIPT
* PRC REVISED TEST LIST
® BASELINE FREEZE BETA TESTING
ON WR/ AMCOM/DLA RICHMOND
BEGIN PRC SYSTEM TEST PRODUCTION FACILITIES
TEST TEAM TRAINING (2 WEEKS)
(OPTIONAL)
PRC PROVIDE DOCUMENTATION,
I SCRIPTS, TEST FINDINGS DEPLOY
v v v v DECISION
7/117 7/21 7/28 8/1 8/7 9/12 9/14 9/18 9/25 10/9 10/16 10/30 11/27 12/4 12/15
A A A A

I ALPHA 2 TESTING ON
WR/AMCOM TEST BED.
(1 WEEK)

4 WEEK REWORK CYCLE

® ALPHA 1 TEST AT WR/AMCOM (2 WEEKYS)

® PRC PREPARE INSTALL PACKAGE
® pT (2 WEEKS)

e TRR

e On Schedule to discontinue Kodak ADL support May 2001



JEDMICS Rel. 3.0.1/ 3.1 Site Status

« AMCOM:  Completed Transition to RAID Image Storage

* Rock Island: Transition to RAID Image Storage in Process

« CECOM: Transition to RAID Image Storage in Process

« TACOM:  Transition to PDM in process

 ARDEC: Plan not provided

 Depots: Negotiating Rel 3.1 install cost with PRC
(Kodak ADL non-issue)

* Need Data Backup / Restore Plan before
JPMO / PRC will disconnect Kodak ADL



FY-01 DoD JEDMICS Planning

» 12 Sept. - FY01 Requirements Meeting
e Data Call to AMC Sites, 23 Aug + FCG Meeting 31 Aug
* Only AMCOM Provided Input
« AMC Requirements to DOD-JEDMICS
e Network Print Server (Large Format Printing)
« Scanning Module
* Visualization Engine

* 14 Nov - Requirements IPT Scheduled



FYO01 Requirements Candidates

e Interface Upgrade: CORBA/IIOP, OMG Protocals

* O/S Upgrades

e Merge Sun Servers: MDS, ODMS, other

* NT-Based GIS, GOS, BOS

* Network Print Server

 Scanning Module

 \Web-based 1/0

o Info Assurance Architecture (Security) Enhancements:
e Smart Cards, DHCP

e Several USAF, DLA Unique



